




**Faculty of Science and Engineering
School of Mathematics and Computer Science**

PROJECT MANAGEMENT LOG	
First Name: Ashreen	Surname: Dangol
Student Number: 2407774	Supervisor: Suraj Pandey
Project Title: EditEase	Month: October
What have you done since the last meeting	
In my first week, i focused on defingIn the scope, i looked into challenges on how big raw files are organized and managed and struggled with manually sorting through videos clips.	
What do you aim to complete before the next meeting	
Before the next meeting, I plan to explore general approaches used in video analysis systems and understand how videos can be automatically segmented and categorized. I will also start preparing a rough system workflow for the proposed project.	
Supervisor comments	

We confirm that the information given in this form is true, complete and accurate.

Student Signature: 

Date: 10/26/2025

Supervisor Signature: 


Date: 11/30/2025

Faculty of Science and Engineering
School of Mathematics and Computer Science




PROJECT MANAGEMENT LOG	
First Name: Ashreen	Surname: Dangol
Student Number: 2407774	Supervisor: Suraj Pandey
Project Title: EditEase	Month: October
What have you done since the last meeting	
In my second week, I explored basic concepts related to video scene segmentation, frame extraction, and content-based video organization through online articles, documentation.	
What do you aim to complete before the next meeting	
In my upcoming week, I would like to conduct a literature review by studying research papers related to scene detection, video content analysis, and emotion recognition. This will help in selecting appropriate techniques and tools for implementation.	
Supervisor comments	

We confirm that the information given in this form is true, complete and accurate.

Student Signature: 

Date: 10/19/2025

Supervisor Signature: 

Date: 11/30/2025

PROJECT MANAGEMENT LOG	
First Name: Ashreen	Surname: Dangol
Student Number: 2407774	Supervisor: Suraj Pandey
Project Title: EDITEASE	Month: November
What have you done since the last meeting	
In my third week, I carried out a literature review and studied documentation on scene detection, video segmentation, and emotion recognition to understand what methods are suitable for EditEase. I also started setting up the project environment and tested basic video handling in Python, including loading video files, checking file paths, and extracting a few frames using OpenCV to confirm the approach works before building the full pipeline.	
What do you aim to complete before the next meeting	
In the upcoming week, I aim to move from research into implementation by improving the video input and frame/thumbnail extraction process so it works reliably for different videos. After that, I will start implementing cut-based scene detection using PySceneDetect and plan a fallback approach for videos where no cuts are detected, so the system can still create a valid scene segment.	
Supervisor comments	
Empty space for supervisor comments	

Student Signature: Al

Date: 11/11/2025

Supervisor Signature: 21 JUL 01

Date: 11/30/2025




Faculty of Science and Engineering
School of Mathematics and Computer Science

PROJECT MANAGEMENT LOG	
First Name: Ashreen	Surname: Dangol
Student Number: 2407774	Supervisor: Suraj Pandey
Project Title: EditEase	Month: November
What have you done since the last meeting	
In this week, ive completed a milestone Video input anfd frame extraction, made a file path, frame extraction was achieved using opencv and ensured thumbnails are extracted when possible.	
What do you aim to complete before the next meeting	
in the upcoming week i would work on the scene segmentation milestone, in this section i would do cut based scene detection using pyscenedetect and i would start on a fallback system if there are zero cuts then how would the scene segment work.	
Supervisor comments	

We confirm that the information given in this form is true, complete and accurate.

Student Signature: 

Date: 11/23/2025

Supervisor Signature: 

Date: 11/30/2025.

We confirm that the information given in this form is true, complete and accurate.

Date: 11/30/2025


Date: 12/70/2025

Faculty of Science and Engineering
School of Mathematics and Computer Science



PROJECT MANAGEMENT LOG	
First Name: Ashreen	Surname: Dangol
Student Number: 2407774	Supervisor: Suraj Pandey
Project Title: EditEase	Month: December
What have you done since the last meeting	
In this week, ive completed a milestone Emotion Detection , using deepface i extracted dominant emotions and confidence scores from the frames. the issue was it was showing emotions on frames where there was no face. This was solved by first identifying frames which didnt have any face then skipped emotion detection on those frames. I completed scene classfication milestone as well so now it can check whether it is testimonial, brolls, etc.	
What do you aim to complete before the next meeting	
in the upcoming week i would work on indexing and metadata i would work on merging scene timing, thumbnails, emotion detection results, and scene classification which outputs into a structured format. I also plan to store this combined metadata in a JSON-based scene index.	
Supervisor comments	
*Work on multiple emotions and multiple vides.	

We confirm that the information given in this form is true, complete and accurate.

Student Signature: 

Date: 12/16/2025

Supervisor Signature: 

Date: 12/16/2025

Faculty of Science and Engineering
School of Mathematics and Computer Science



PROJECT MANAGEMENT LOG	
First Name: Ashreen	Surname: Dangol
Student Number: 2407774	Supervisor: Suraj Pandey
Project Title: EditEase	Month: December
What have you done since the last meeting	
In this previous week i completed, my flaws in the project such as video only processing one. now a whole group of videos can be processed at once, so it automatically segments and categorizes, i used streamlit to view a simple ui and to check whether everything is working or not. I also found out deepface wont work on face thats not vertically upright.	
What do you aim to complete before the next meeting	
For my next week, i would start onf frontend and backend and as well start on manualling training ai with suitable data collection.	
Supervisor comments	
# Complete artefacts.	

We confirm that the information given in this form is true, complete and accurate.

Student Signature: _____

Date: 12/22/2025

Supervisor Signature: _____

Date: 12/22/2025

Faculty of Science and Engineering
School of Mathematics and Computer Science



PROJECT MANAGEMENT LOG	
First Name: Ashreen	Surname: Dangol
Student Number: 2407774	Supervisor: Suraj Pandey
Project Title: EDITEASE	Month: December
What have you done since the last meeting	
I set up the backend by saving generated scene data in MongoDB and building a Flask API to search and filter clips by scene type, emotion, video name, and duration. This allows video clips to be organized and retrieved programmatically without manual editing.	
What do you aim to complete before the next meeting	
In the next phase, I will continue developing the frontend with Streamlit so users can browse, filter, and preview video clips using the indexed metadata. I also plan to finish backend features like clip export and improve API stability. Additionally, I will begin manual data inspection and dataset preparation for future machine learning training, including selecting video samples and defining labeling criteria.	
Supervisor comments	
Empty space for supervisor comments	

We confirm that the information given in this form is true, complete and accurate.

Student Signature: _____

Date: 12/29/2026 5

Supervisor Signature: [Signature]

Date: 12/29/2026 S

PROJECT MANAGEMENT LOG	
First Name: Ashreen	Surname: Dangol
Student Number: 2407774	Supervisor: Suraj Pandey
Project Title: EDITEASE	Month: December January
What have you done since the last meeting	
Since the last meeting, I integrated the Streamlit UI with the Flask API so I can search and browse scenes by scene type, emotion, duration, and video name. I completed and tested the main API endpoints (health, search, update, and export) and added FFmpeg export to cut scenes and save them into folders by scene type. I tested the full workflow by processing multiple videos, storing scene metadata in MongoDB, and checking that the UI can retrieve and display the results.	
What do you aim to complete before the next meeting	
Before the next meeting, I will finalize the data collection rules and improve the manual labeling process so manual labels and review flags are stored cleanly. I will fix a few backend issues like null emotion filtering and enforcing emotion as null when no face is detected. I will then continue reviewing and labeling scenes to start building the dataset, working toward a total of about 200 reviewed scenes.	
Supervisor comments	
Empty space for supervisor comments	

Student Signature: Am
Supervisor Signature: 2/2/2017

Date: 01/05/2026

We confirm that the information given in this form is true, complete and accurate.

Date: 01/11/2026

Date: 01/11/2026